
OPS PGEOl ~2.1.1 5/21/1999 S/27/1999 611611999 6/17/1999 Expected G Launch Version

OPS PGE02 ~2.1.6 711611999 711911999 712711999 712711999 N/A G

OPS PGE03 ~2.1  .O 4/30/1999 612311999 612411999 711211999 Expected G

GDAAC Notes for
MODIS Technical Team Meeting (8/26/99)

WEEKLYHIGHLIGHTS:
0 Daily running of Operational Readiness Exercises (ORES)
l Coordination meeting held on MODIS ESDTs  to support data ingest from MODAPS

WEEKLY PLAN:
l Commence running EGS- 10 testing
0 Take delivery of test data for PGE02 (~2.2.0)  and PGE03 (~2.4.1)  to complete integration testing.

W ORKINPROGRESSANDFUTURE :
l ECS Drop 5A.01 and 5A.02 rolled up into single delivery due 9/7 and contains functionality required for PGE03 ~2.4.1  (NISE data).
0 Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs

ECS-SYSTEM
0 Drop 5A in Ops, TS 1, TS2 modes

Mode PGE Name Delivered Integrated Chained Ops Ready Launch Ready State Notes

1 Test 1 PGE02 ~2.2.0 1 6/3/1999  1 6/21/1999  I 6/24/1999  I I Exnected  I R I Test data needed

1 Test 1 PGE03 ~2.4.1 1 6/17/1999  1 I E x p e c t e d I R I NISE needed; test data needed I

I Test I PGE71 ~2.0.2 I 7/7/1999  I I Expected I R I Test data needed I


